

Neighbourhood Plan Time Lines:

[illegible][illegible]

Items to Note:

1. External work input and completion timeframes will affect the NP timeframe. Eg Examiners take 8 -12 weeks.
 2. EDDC Cabinet time frame protocols and completion will affect the NP timeframe
 3. EDDC Election time frame protocols will affect the NP timeframe. Referendum affected by cabinet release.
 4. Other East Devon Plans Reg 14 to “made” timeframes to illustrate a realistic NP Timeline for these stages.
- Reg 14 to “ Made” is 16/ 18 months and is in line with Beer and Bishop Clyst timings.

Date of Plan versions: Beer PC		Time frames
Consultants’ 1 st draft for Steering Group comments	15 th September 2015	
Consultants’ 2 nd draft for Steering Group	28 th April 2016	7 months
1 st draft for informal Reg14 community consultation	11 th June 2016	2 months
Pre-submission version	October 2017	4 months
Submission version	February 2018	4 months
Referendum version	August 2018	6 months
Approved version (made)	January 2019	5 months Pre to made 18 months

Date of versions: Bishop Clyst & Sowton		Time frames
1 st circulation draft	2 July 2015	
2 nd circulation	15 September 2015	2 months
Pre-submission version	1 January 2016	4 months
Submission version	19 May 2016	4 months
Referendum Version	17 November 2016	6 months
Approve version	26 th January 2017	2 months

made		Pre to made 16 months
------	--	-----------------------

Exmouth was quicker but no sites were allocated.

5. Broadclyst **will not have done any Pre Reg 14 consultations** on the draft plan so timings might be affected by this.

6. This timeline will allow quarterly reviews to be completed and will allow specific information and feedback to be discussed and for adjustments to be made to the Broadclyst NP Timeline.