

Neighbourhood Plan Time Lines: Updated Sept 2020

Areas of the Neighbourhood Plan	February	March	April	May	June	July	August	September	October	November	December	January 2021
S G Writing Work. Chapter text, Policies and Community Actions	✓	✓	✓	✓	✓	✓						
SEA, External technical support		✓	✓	✓	This work is ongoing, draft NP sent awaiting report back							
HRA External technical support									This work commences after Reg 14			
Draft reg 14 document	✓	✓	✓	✓	✓	✓	✓					
EIS EW					X	X	X	Not required				
Health check External consultant								Best for health check before Reg 16 Tec Grant Application				
Reg 14 consultation								Not achieved PC to accept NP draft.	PC 5 th Oct. Grant application for funding Reg 14 required. Consultation up to Dec18th only.			
Consultation Document	Consultation Document is ongoing and is submitted at Reg 16 to EDDC											
Reg 14 assessment OV & responses									Will correlate with Reg 14 progress			
Basic Condition Statement E Grant												Can only
Draft for Reg16											Can only be drafted once	

[illegible]